

BILL NO. S-75-09-09

SPECIAL ORDINANCE NO. S-192-75

AN ORDINANCE approving Change Order No. 1 in connection with Rudisill Blvd., Resoluition 5698-1975

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Continental Construction Company in connection with Rudisill Boulevard, Resolution 5698-1975 in the amount of \$7,642.50, as set out in the specifications is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Eugene Kraus L.  
Councilman

APPROVED AS TO FORM  
AND LEGALITY.

James H. Rogers Attorney for  
Common Council City of Fort Wayne

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date:

9-9-75

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>9</u>				
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
KRAUS	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE:

9/23/75

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-192-75 on the 24th day of September, 1975.

ATTEST:

(SEAL)

Charles W. Westerman

CITY CLERK

James Stier  
PRESIDING OFFICER

Melvin G. Honick Chief Deputy  
Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of September, 1975, at the hour of 10:00 o'clock A. M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 25th day of September, 1975, at the hour of 1:00 o'clock P. M., E.S.T.

James Stier  
MAYOR

Bill No. S-75-09-09

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance

approving Change Order No. 1 in connection with Rudisill Blvd.

Resolution 5698-1975

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

William Hinga

John Huckols

Donald J. Schmidt

Eugene Kraus Jr.  
William T. Hinga

DATE 9-23-75 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

## CHANGE ORDER

Change Order No. 1  
Project No. Curbs Wingwalks & Drainage  
Name of Project Rudisill Blvd., Curbs, Wingwalks & Drainage  
*Kio. 5698.75*

Resolution No. 5698-1975  
Board Order No. 70-75  
Date 8/8/75

To: Continental Construction Co.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	4,000	S/F curbface Walk	\$ 1.40		\$ 5,600.00
2.	148	C.Y. Common Excavation	10.00		1,480.00
3.	225	L/F Curb Removal	2.50		562.50
		Total Decrease			
		Total Increase			\$ 7,642.50
		Net (Decrease) (Increase)	Contract Price		

The sum of \$ 7,642.50 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 159,926.70
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including This Change Order	\$ 167,569.20

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be summer - 1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth P. Taylor (Chief Street Engineer) Date 8/11/75

Accepted by: CONTINENTAL CONST. CO. INC. BY [Signature] (Contractor) Date 8/11/75

Approved by: Ronald L. [Signature] (City Engineer) Date 2/13/75

Approved by [Signature] (Owner) - Date 7/25/75

Attested by: Paul E. O'Neal  
Betty Lou O'Neal  
E. Ann L. Smith (Clerk) Date 7/25/75

Change Order No. 1

Resolution No. 5698-1975

Board Order No. 70-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Request from Mayor Lebamoff and Ron Bonar.

For Paraplegic curb ramps to be included in new curb and wingwalk work on  
Rudisill Blvd.


2. Will proposed change alter size of the project? Yes X No

If yes, explain

Most corner wingwalks will increase in size.

3. Affect on operation and maintenance cost of this project:

Operation will increase in size, and also cost will increase.



Melvin Salyer

Engineer

DIGEST SHEET



8-75-09-09

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1 from Continental Construction Company  
in amount of \$7,642.50 for installation of paraplegic curb ramps to be included  
in new curb and wingwalk work on Rudisill Blvd., Resolution 5698-1975.

EFFECT OF PASSAGE Installation of paraplegic curb ramps

EFFECT OF NON-PASSAGE Unable to install requested curb ramps.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$7,642.50

ASSIGNED TO COMMITTEE

Public Works